



Manhattan Roadway Repair and Maintenance Division
 Weekly Milling and Resurfacing Schedule

April 6, 2014 to April 12, 2014

Date	SA#	Location	Community Board	Area
Sunday, April 6, 2014		No Work		
Monday, April 7, 2014	M2014-02-01	(1 Contract Milling Crew) NO WORK	2	Lower East Side
		(1 DOT Paving Crew) LAFAYETTE STREET (Spring Street – Astor Place)		
Tuesday, April 8, 2014	M2014-02-01	(1 Contract Milling Crew) NO WORK	2	Lower East Side
		(1 DOT Paving Crew) LAFAYETTE STREET (Spring Street – Astor Place)		
Wednesday, April 9, 2014	M2014-03-06	(1 Contract Milling Crew) NO WORK	3	Lower East Side
		(1 DOT Paving Crew) EAST 6 STREET (2 Avenue – Avenue C)		
Thursday, April 10, 2014	M2014-03-06	(1 Contract Milling Crew) NO WORK	3	Lower East Side
		(1 DOT Paving Crew) EAST 6 STREET (2 Avenue – Avenue C)		
Friday, April 11, 2014	M2014-03-07	(1 Contract Milling Crew) NO WORK	3	Lower East Side
		(1 DOT Paving Crew) EAST 9 STREET (Avenue A – 4 Avenue)		
Saturday, April 12, 2014		No Work		